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ESTIMATE RUN 10/27/2011

ESTIMATE SUMMARY 13:52:57

CONTID: C18293         ESTIMATE NO: 0001 PROG 2005

PCN: 18293-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 & US 6 CULVERT REPAIRS PERCENT TIME:

PROJECT NO: C0703-371                     

I-70 & US 6 CULVERT REPAIRS

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 10/27/2011 DATE TIME STARTED 09/30/2011

5380 TENNYSON STREET UNIT B DATE LET 09/15/2011 DATE WORK BEGAN 10/03/2011

 DATE AWARDED 09/21/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/28/2011 DATE ACCEPTED

DENVER CO 80212     303/455-0838 DATE NOTICE TO PROCEED 09/30/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 735,879.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 697,857.00 NON-PARTICIPATING 209,058.30

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,191.75

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.33

WORK DAYS

WORK DAYS

28.41%

526,820.70

209,058.30

209,058.30

203,866.55

$

$

$

$

0.00

209,058.30

209,058.30

0.00

209,058.30

-5,191.75

0.00

203,866.55

0.00

AMOUNT DUE 203,866.55 203,866.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 203,866.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

4.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30
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PCN: 18293-BID    ESTIMATE RUN 10/27/2011

PROJECT: C0703-371                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:52:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 0.000

3.000

202-00033  
 

5.000

EACH

1,000.00000 3,000.003.000

3,000.00

0010 Clean Culvert 0.000

0.000

202-04002  
 

2.000

EACH

2,875.00000 0.000.000

0.00

0015 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

2,000.000

CY  

15.00000 0.000.000

0.00

0020 Embankment Material (Complete In Place) 0.000

30.000

203-00060  
 

50.000

CY  

40.00000 1,200.0030.000

1,200.00

0025 Blading 0.000

0.000

203-01500  
 

20.000

HOUR

165.00000 0.000.000

0.00

0030 Backhoe 0.000

0.000

203-01510  
 

10.000

HOUR

85.00000 0.000.000

0.00

0035 Hydraulic Excavator 0.000

0.000

203-01565  
 

20.000

HOUR

155.00000 0.000.000

0.00

0040 Laborer 0.000

0.000

203-02330  
 

20.000

HOUR

55.00000 0.000.000

0.00

0045 *Erosion Log (12 Inch) 0.000

632.000

208-00002  
 

1,200.000

LF  

3.50000 2,212.00632.000

2,212.00

0050 *Gravel Bag 0.000

36.000

208-00034  
 

150.000

LF  

6.50000 234.0036.000

234.00

0055 Concrete Washout Structure 0.000

1.000

208-00045  
 

3.000

EACH

1,000.00000 1,000.001.000

1,000.00
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PCN: 18293-BID    ESTIMATE RUN 10/27/2011

PROJECT: C0703-371                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:52:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

43.00000 0.000.000

0.00

0065 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

5.000

HOUR

59.00000 0.000.000

0.00

0070 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

10.000

HOUR

105.00000 0.000.000

0.00

0075 *Removal of Trash 0.000

0.000

208-00107  
 

5.000

HOUR

43.00000 0.000.000

0.00

0080 *Erosion Control Supervisor 0.000

7.000

208-00205  
 

20.000

HOUR

64.00000 448.007.000

448.00

0085 Modify Inlet 0.000

0.000

210-04020  
 

1.000

EACH

1,125.00000 0.000.000

0.00

0090 *Seeding (Native) 0.000

0.000

212-00006  
 

2.000

ACRE

585.00000 0.000.000

0.00

0095 *Soil Conditioning 0.000

0.000

212-00032  
 

2.000

ACRE

1,550.00000 0.000.000

0.00

0100 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

2.000

ACRE

3,420.00000 0.000.000

0.00

0105 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

1,000.000

SY  

3.20000 0.000.000

0.00

0110 Environmental Health and Safety 0.000

0.500

250-00100  
 

1.000

L S 

725.00000 362.500.500

362.50
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PCN: 18293-BID    ESTIMATE RUN 10/27/2011

PROJECT: C0703-371                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:52:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Patching) (Asphalt) 0.000

13.970

403-00720  
 

100.000

TON 

240.00000 3,352.8013.970

3,352.80

0120 Riprap (12 Inch) 0.000

0.000

506-00212  
 

10.000

CY  

200.00000 0.000.000

0.00

0125 Riprap (24 Inch) 0.000

0.000

506-00224  
 

94.000

CY  

100.00000 0.000.000

0.00

0130 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

2.000

CY  

835.00000 0.000.000

0.00

0135 Concrete Class D (Miscellaneous) 0.000

2.000

601-03020  
 

9.000

CY  

1,625.00000 3,250.002.000

3,250.00

0140 Reinforcing Steel 0.000

0.000

602-00000  
 

203.000

LB  

3.00000 0.000.000

0.00

0145 *Prepare Culvert Pipe (24 Inch) 0.000

0.000

603-00024  
 

310.000

LF  

65.00000 0.000.000

0.00

0150 *Culvert Lining (24 Inch)(Special) 0.000

0.000

603-00025  
 

310.000

LF  

332.00000 0.000.000

0.00

0155 Prepare Culvert Pipe (36 Inch) 0.000

0.000

603-00035  
 

75.000

LF  

25.00000 0.000.000

0.00

0160 Culvert Lining (36 Inch) 0.000

0.000

603-00036  
 

120.000

LF  

215.00000 0.000.000

0.00

0165 Prepare Culvert Pipe (48 Inch) 0.000

460.000

603-00047  
 

460.000

LF  

30.00000 13,800.00460.000

13,800.00
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PCN: 18293-BID    ESTIMATE RUN 10/27/2011

PROJECT: C0703-371                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:52:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Culvert Lining (48 Inch) 0.000

460.000

603-00048  
 

460.000

LF  

250.00000 115,000.00460.000

115,000.00

0175 Prepare Culvert Pipe (54 Inch) 0.000

0.000

603-00053  
 

354.000

LF  

40.00000 0.000.000

0.00

0180 Culvert Lining (54 Inch) 0.000

0.000

603-00054  
 

354.000

LF  

275.00000 0.000.000

0.00

0185 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

4.000

LF  

190.00000 0.000.000

0.00

0190 24 Inch Steel End Section 0.000

0.000

603-30024  
 

1.000

EACH

475.00000 0.000.000

0.00

0195 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

1.000

EACH

10,400.00000 0.000.000

0.00

0200 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

3.000

EACH

3,725.00000 0.000.000

0.00

0205 Fence (Plastic) 0.000

0.000

607-11525  
 

100.000

LF  

2.50000 0.000.000

0.00

0210 Delineator (Type III) 0.000

0.000

612-00003  
 

14.000

EACH

39.00000 0.000.000

0.00

0215 3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

50.000

LF  

10.00000 0.000.000

0.00

0220 Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

1.000

EACH

900.00000 0.000.000

0.00
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PCN: 18293-BID    ESTIMATE RUN 10/27/2011

PROJECT: C0703-371                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:52:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Wiring 0.000

0.000

613-10000  
 

1.000

L S 

250.00000 0.000.000

0.00

0230 30 Inch Trash Guard 0.000

0.000

616-30030  
 

1.000

EACH

1,725.00000 0.000.000

0.00

0235 66 Inch Trash Guard 0.000

0.000

616-30066  
 

1.000

EACH

2,175.00000 0.000.000

0.00

0240 24 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

169.000

624-27025  
 

220.000

LF  

145.00000 24,505.00169.000

24,505.00

0245 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

20.000

HOUR

135.00000 0.000.000

0.00

0250 *Mobilization 0.000

0.600

626-00000  
 

1.000

L S 

60,000.00000 36,000.000.600

36,000.00

0255 *Flagging 0.000

7.000

630-00000  
 

500.000

HOUR

26.00000 182.007.000

182.00

0260 *Traffic Control Inspection 0.000

7.000

630-00007  
 

10.000

DAY 

10.00000 70.007.000

70.00

0265 *Traffic Control Management 0.000

1.000

630-00012  
 

30.000

DAY 

545.00000 545.001.000

545.00

0270 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

4.000

EACH

11.00000 22.002.000

22.00

0275 *Construction Traffic Sign (Panel Size B) 0.000

11.500

630-80342  
 

23.000

EACH

11.00000 126.5011.500

126.50
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PCN: 18293-BID    ESTIMATE RUN 10/27/2011

PROJECT: C0703-371                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:52:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Panel Size C) 0.000

6.000

630-80343  
 

12.000

EACH

11.00000 66.006.000

66.00

0285 *Construction Traffic Sign (Special) 0.000

27.250

630-80344  
 

54.500

SF  

20.00000 545.0027.250

545.00

0290 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2.000

EACH

2,700.00000 2,700.001.000

2,700.00

0295 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

1.000

EACH

215.00000 107.500.500

107.50

0300 *Drum Channelizing Device 0.000

25.000

630-80360  
 

50.000

EACH

11.00000 275.0025.000

275.00

0305 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

150.000

LF  

20.00000 0.000.000

0.00

0310 *Traffic Cone 0.000

50.000

630-80380  
 

100.000

EACH

1.10000 55.0050.000

55.00

0315 *Mobile Attenuator 0.000

0.000

630-85041  
 

10.000

DAY 

445.00000 0.000.000

0.00

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0325 F/A Partnering 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0330 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

2,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18293-BID    ESTIMATE RUN 10/27/2011

PROJECT: C0703-371                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:52:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Erosion Control 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

CAT 209,058.30209,058.30728,944.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 Field Office (Class 1) 0.000

0.000

620-00001  
 

1.000

EACH

6,400.00000 0.000.000

0.00

0345 Sanitary Facility 0.000

0.000

620-00020  
 

1.000

EACH

535.00000 0.000.000

0.00

CAT 0.000.006,935.00CURRENT AMT0400 $ $ $

$ 209,058.30209,058.30$735,879.00$CURRENT AMTPROJECT TOTAL


